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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 20 to Delivery Order 0003 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for conditional acceptance of three (3)

Mobile Gun System (MGS) Vehicles.  The Vehicles' Serial Numbers are MGS-0005, MGS 0006, and MGS-0007.

3. Baseline Configuration.  The initial baseline configuration for the vehicle(s) was manufactured to the contractor's General Assembly

MGS Part Number 12479553 (Preliminary Baseline Document GDV0470), dated 8 July 2002, with the exception of the contractor generated

Engineering Change Orders (ECOs)outlined in Attachment C and the System Integration Problem Reports (SIPRs) outlined in Attachment D.

The ECO list and SIPR list for MGS vehicles 0005, 0006,and 0007 will be incorporated into their respective attachments in a follow-on

Modification to Delivery Order 0003.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the MGS, C.5.5 are waived for the vehicle(s) covered by this modification.  This waiver of the Configuration Management

requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of Stryker Armored Vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment"

includes, but is not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any

software changes introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support

equipment configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the MGS Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   Until an automatic notification process and Government access are automated

and functional, the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Board shall meet on a regular basis and the Board shall use

the newly agreed to CM process.  The parties agree to execute a contract modification to incorporate the new CM process into the

contract NLT 30 December 2002.  The contractor shall submit a revised CM Plan NLT 15 January 2003.

        3)  Development Team Meetings.  The previously established Joint Contractor-Government Development Team shall coordinate the

resolution of PQT, performance, and vehicle configuration issues.

5.  The contract provisions of C.3.10 and C.5.13 are waived for the vehicle(s) covered by this modification subject to the following

conditions:

    a.  The contractor complies with requirements covered by previous modifications under Delivery Order 0002 and complies with

requirements in this modification to correct and retrofit any cadmium or Hexavalent Chromium coated or treated parts in the vehicles

covered by this modification.  Reference contractor waivers W-BCT-0002, W-BCT-0004, W-BCT-0005 R1, W-BCT-011, W-BCT 012, W-BCT-013, and

W-BCT-018.

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicle(s) accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives. In accordance with Contract

Data Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250

approval.

    c.  The Government has authorized the contractor to use Beryllium in the Head Mirror of the Compact Modular Sight (CMS) for the MGS

with the following stipulations: 1) Use is approved only until such time as an alternative mirror can be developed and qualified for

this application and 2) Brush/Wellman Material Safety Data Sheet-No. M10 guidance must be followed throughout its use and each mirror

must be permanently marked with the following information:
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   MADE FROM BERYLLIUM

Do not machine, cut or grind upon

Beryllium particulates can present a severe health risk

Must be returned to the manufacturer for disposal:

Brush Wellman, Inc.

147010 W. Portage River Road, South

Elmore, Ohio 43416

419-862-417

     d.  Mirrors in need of maintenance, demilitarization or disposal, shall be returned to Brush/Wellman.  The contractor shall develop

the following TM warning.

USE OF BERYLLIUM IN THE HEAD MIRROR OF THE

COMPACE MODULAR SIGHT (CMS)

FOR THE MOBILE GUN SYSTEM (MGS) VEHICLES

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects or deficiencies in parts,

components or assemblies provisionally released.  Section H.15.1.4 of this contract defines failures/defects as 1) any condition or

charactistic in the vehicles that is not in compliance with the requirements of this contract, or 2) any item, part, assembly or

subassembly on the vehicle that does not function or operate as it is designed/intended.  The contractor shall promptly notify the

Government of any failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely

correct any failures to meet the contract requirements under the applicable Delivery Orders 0001 and/or 0003.  For vehicles accepted but

not yet shipped, the contractor shall correct the hardware/software by removal of deficient components and reinstallation of approved

hardware/software. If the vehicle has been shipped, correction/reinstallation of the hardware/software shall be at Government direction.

In the event, the Government elects to make its own correction/installation of any deficiencies after delivery/shipment, it shall be

entitled to an equitable adjustment of the contract prices.

7.  To inspect the vehicle(s) covered by this modification, the Government will use the conditionally accepted Final Inspection

Record(FIR) MGS FIR Revision D dated, 15 Apr 2002 at Anniston and MGS FIR Revision G, dated 17 Jul 2002 at Muskegon and Aberdeen Proving

Grounds. Upon 100% completion of the FIRs for MGS vehicles 0005, 0006, and 0007, each FIR Matrix results will be incorporated into a

follow-on Modification to Delivery Order 0003.

8.  Pursuant to the FIRs identified in paragraph 7 above, the subject MGS vehicles will be conditionally accepted.   These vehicle(s)

will be conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are

fulfilled.  This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and

conditions of the contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is a part of

the contract file.  The parts and the hardware shortages shall be installed on the vehicles, at a location specified by the Government.

The installation is subject to Government inspection and acceptance.  This condition will be met upon Government verification that the

installation has been satisfactorily accomplished.  Attachment A addresses the open issues and the Contractor's Retrofit Database

(formerly Attachment B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

       The contractor shall generate and maintain vehicle unique data sheets (formerly Attachment B).  The contractor shall provide an

automated solution that can function within the IDE.  The Contractor's Retrofit Database shall incorporate all the information related

to required, known or planned retrofits of the vehicles identifying and tracking the missing parts, corrected parts, software changes,

unresolved/open issues pending corrective action identification or any other action that may result in a retrofit.  The contractor shall

deliver electronically a weekly update to the data base (IAW CDRL TBD). At a minimum, the data base update shall identify each vehicle

by serial number, each retrofit applied, retrofits remaining and planned or open issues that may result in retrofit.  It may include

Production Improvement Notices (PINS) or Changes Other Than Production Improvements (COTPIS) requiring retrofit.  The vehicle specific

lists of retrofit items and their installation dates determine the start dates for extended warrenties. The Contractor's Retrofit Data

Base submission shall be structured to sort by retrofit items/issues as well as by vehicle.  Specifically for MGS, the Contractor's

Retrofit Database will track all common retrofit requirements.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts these vehicle(s) pending

resolution/correction of the following Contractor waivers to the vehicle(s) Configuration Baseline and/or Performance Specification

requirements identified herein:

        1)  The Alternator failure indicator.  (Reference Contractor Waiver GDVW007)
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        2)  The Power Pack Interface (PPI) software/hardware issues. (Reference Contractor Waiver GDVW008)

        3)  The Climate Control Unit (CCU) power moding issues. (Reference Contractor Waiver GDVW009)

        4)  The Gauge Cluster Unit (GCU) intermittent lock-up software moding issue.  (Reference Contractor Waiver GDVW010)

        5)  Side Marker Lights.  (Reference Contractor Waiver W-BCT-0021)

        6)  The 152MM Protection/ 62MM and 14.5MM Protection/ Self Recovery/ Water Heater/ Auxilliary Power Source/ Power System

Management. (Reference Contractor Waiver W-BCT-017)

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets

which are incorporated into this modification by reference.

    d.  Height Management System (HMS).  In the event the HMS does not meet the requirements of the contract, the contractor shall

perform any corrective action and/or retrofit of the HMS, at a location specified by the Government, at no additional cost to the

Government.

    e.  The parties have agreed to a redesign of the Commander's Panoramic Viewer (CPV).  See Modification P00008 to Delivery Order

0003.  The unimproved CPV is not required and the vehicle can be accepted without the Viewer subject to the following:

        1)  The additional cost for the improved CPV has not yet been added to the vehicle unit price and is not included herein.

        2)  The delivery schedule for the improved CPV required to complete this vehicle is not later than 15 Jan 2003.  The contractor

will not invoice for the increase in unit cost of this vehicle until the stabilized CPV is installed, fully functional and compliant to

the applicable requirements.

9.  Modification 17 reduced the unit price of each vehicle presented for acceptance by $70,186.00 from $3,722,050.00 to $3,651,864.00.

This reduction is due to the removal of the cost of Production Verification Testing (PVT) and the cost associated with selected items

identified in Modification 15 Attachment A that will not be on Mobile Gun System vehicles.  In addition,the above unit price of

$3,651,864.00 is further reduced by $7,855.00 for each vehicle presented for acceptance to correct an error on the initial vehicle price

reduction for the APU. Hence, the adjusted unit price is $ 3,644,009.00.

10. The Government will withhold $301,954 per vehicle (after liquidation of progress payments) for all of the items addressed above in

paragraph 8 and in accordance with the terms in paragraph 10c of this modification.  The Government reserves the right to adjust the

withholds for MGS vehicles 0005, 0006 and 0007 when 100% of the FIR for each vehicle is completed.  Prior to DD250 acceptance of MGS

0005, 0006, and 0007, each vehicle must be 100% inspected to the FIR.  In addition, prior to DD250 acceptance, the Government will

determine if each vehicle meets a PQT ready configuration.

    a.  Unless specifically stated or waived herein, acceptance of these vehicles shall not be construed as relieving the contractor

from its responsibility to furnish all items in conformance with the current applicable contract/specification requirements.  The price

for the MGS represents the price for a fully compliant production representative vehicle.  The final production representive or fully

compliant vehicle will not be established until all testing or other actions are completed and contractual compliance is established.

Until compliance has been established, to include successful completion of PVT, acceptance of the vehicle(s) will remain conditional.

Responsibility for redesign to correct failures in PQT, PVT or other vehicle deficiencies will depend on whether the specific component

or assembly design rights are the Government's responsibility under Delivery Order 0001 or the contractor's proprietary design.

However, in all cases, the contractor has the responsibility to retrofit the vehicle(s) to the final production representative

configuration under the PVT related correction of deficiencies requirements of the contract.

    b.  The Warranty start date for the MGS vehicles accepted herein is the date the DD250 is executed.  The contractor shall implement

the procedures to fully exercise vehicle warranties to include the Pass-through, Failure Free and Systemic Warranty coverage as well as

the contemplated extended warranty terms.  The contractor shall track the parts usage and vehicle issues and, as appropriate, will

exercise the warranty.  Cost for warranted parts or labor shall not be charged to the cost reimbursement delivery orders for

development/integration of test support. All costs associated with the warranty database and the administration of the Warranty are

already included in the vehicle price.

    c.  The Government shall withhold $100,000 per vehicle relating to Ammunition Handling System integration issues.  The ammunition

handling withhold amount will be released upon the start of PQT RAM testing for each of these vehicles.  The Government shall withhold

$50,000 per vehicle relating to Gun Turret Drive/Fire Control issues.  If the Government determines that the Gun Turret Drive/Fire

Control issues do not preclude MGS 0005, 0006, and 0007 from beginning Government PQT, the $50,000 withhold be released.

11. Transportability.

    a.  The contractor provided the required CDRL 0010 report per C.3.7.3.2, but the information has changed as the design of the MGS
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has matured.  Therefore, the data submitted is no longer applicable and has to be updated/corrected to meet the contract requirements.

The contractor agrees to meet the following milestones:

    1)  Demonstration of MGS C-130 Egress.  The Egress Demonstration shall be conducted not later than 30 March 2003.

    2)  Transportability Documentation.  The contractor shall submit the Transportability Documentation to include all necessary

information for Air Force review, including but not limited to any necessary waivers, not later than 30 April 2003.

    Director, Military Traffic Management Command, Transportation Engineering agency

    ATTN:  MTTE-DPE (Mr. Owen Spivey)

    720 Thimble Shoals Blvd., Suite 130

    Newport News, VA 23606

    3)  The contractor shall run its ramp test model for 12, 13 1/2, and 15 degrees for the MGS and provide results to the Government

not later than 15 April 2003.

    4)  If the contractor fails to make progress against the aforementioned requirements, the Government may exercise its remedies under

the contract.

12. Vehicle retrofits/Corrective Actions.  Any vehicle retrofits or corrective actions required to meet the Transportability

Requirements, to include all safety releases, shall be completed by the contractor not later than 30 June 2003.

13.  Inspection and Acceptance.  Inspection and acceptance points for vehicles MGS-0005, MGS-0006, and MGS-0007 have been changed from

FOB Origin to FOB Destination.  The contractor shall be responsible for transportation of these vehicles from Muskegon to Aberdeen

Proving Grounds.

14. Shipping instructions.

    a. Shipping instructions are provided in Section B of this Modification 18.

15. As a result of this Modification, the contract price is reduced by $23,565.  Except as specifically stated above, all other terms

and conditions of Delivery Order 0003 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 024 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0900          Supplies or Services and Prices/Costs              _____________________________________

              NSN: 2320-01-481-8577

              NOUN: MGS VEHICLES (3 ADDT'L)

              FSCM: 19207

              PART NR: 12479553

              SECURITY CLASS: Unclassified

0900AA        PRODUCTION QUANTITY                                         1          EA   $ 3,651,864.000  $      3,651,864.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: X112C008X1    PRON AMD: 12    ACRN: AA

              AMS CD: 643653

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909531100H012  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          006

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004         DELETED

                 005         DELETED

                 006               1            14-DEC-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0003

                 Inspection and Acceptance shall be at the

                 GDLS Muskegon Technical Center in Muskegon,

                 Michigan.

                              (End of narrative F001)

0900AF        PRODUCTION QUANTITY                                         3          EA   $ 3,644,009.000  $     10,932,027.00              ___________________                                                          ______________   __________________

              PRON: X112C008X1    PRON AMD: 12    ACRN: AA

              AMS CD: 643653
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              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909532352L002  W81C5M    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0Q

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            30-DEC-2002

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD

                         ABERDEEN PROV GND     MD 21005-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0003

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909532352L003  W61HZF    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0Q

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-DEC-2002

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W61HZF)   SR W04X USA YUMA PROVING GROUND SRA

                         BLDG 2710 SANCHEZ STREET

                         YUMA                  AZ 85365-9113

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0003

DOC REL CODE #003 MILSTRIP NO. W90953-2352-L002

EXCEPTION DATA:  Vehicles are to be shipped in

accordance with Security Classification Guide.  For

further guidance, contact PM BCT Security Keith

Whitten, (586)753-2135

SHIP TO:  Transportation Officer

Blds. 507

W23AAU Aberdeen Proving Ground, MD 21005-5059

MARK FOR:  W81C5M

           Aberdeen Test Center

           Bldg. 358 Colleran Road

           ATTN:  Donna McClung, (410)278-5534/

                  Cell (410)320-8815
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DOC REL CODE #004 MILSTRIP NO. W90953-2352-L003

EXCEPTION DATA:  Vehicles are to be shipped in

accordance with Security Classification Guide.  For

further guidance contact PM BCT Security Keith

Whitten, (586)753-2135

SHIP TO:  Transportation Officer

USA Yuma Proving Ground SRA

Bldg 2710 Sanchez Street

Yuma, AZ 85365-9113

MARK FOR:

W61HZF

ATTN: Pete Kurupas, CML 928-328-6038/DSN 899-6038

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0900AA  X112C008X1             AA       1        $      14,607,456.00  $     -10,955,592.00            $       3,651,864.00

        643653                        1GXC08

0900AF  X112C008X1             AA       1        $               0.00  $      10,932,027.00            $      10,932,027.00

        643653                        1GXC08

                                                                           _________________

                                                         NET CHANGE    $         -23,565.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12040000015R5R07P64365331E9  S20113                W56HZV           $         -23,565.00                                                                                                          __________________

                                                                                          NET CHANGE    $         -23,565.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      48,189,460.00              $         -23,565.00              $      48,165,895.00
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